

NORTHEAST WATER TREATMENT PLANT REPURPOSING

IMPLEMENTATION TIMELINE

2016-2017	2017-2021	2016-2020	2016-2021	2020-2021	2021-2023
<p>Springwells Reservoir Fill Line procurement, design, and construction to provide finished water transmission to Springwells high pressure system during raw water tunnel repair.</p>	<p>Springwells Raw Water Tunnel Repair procurement, design, and construction to address deteriorating sections of the raw water tunnel to Springwells.</p>	<p>Waterworks Park Yard Piping and Pump Station Improvements procurement, design, and construction to accommodate new operating conditions for 150 MGD of finished water transmission from Waterworks Park to repurposed Northeast Water Treatment Plant.</p>	<p>Garland Transmission Main Replacement and State Fair Valve Upgrades procurement, design, and construction to provide 150 MGD of finished water transmission from Waterworks Park to repurposed Northeast Water Treatment Plant.</p>	<p>Testing and commissioning of new transmission system from Waterworks Park to Northeast Water Treatment Plant.</p>	<p>Repurpose Northeast Water Treatment Plant with shutdown of treatment facilities at the plant.</p>

This implementation timeline is under further detailed review and refinement.